

NE 25th Street

Project Manager:

Rahim Harji, P.E.

Tel: (352) 393-8408

Email: harjir@cityofgainesville.org

Design:

Jones Edmunds

Contract Amount: \$116,319

Construction:

DAB

Contract Amount: \$870,509.07

Schedule:


Construction completed Summer 2012

Description:

Resurfacing and widening of NE 25th St between E University Ave and NE 8th Ave. Project includes 10' travel lanes, 4' paved shoulders, new 5' sidewalk on the west side of street, and drainage and safety improvements mainly at driveway culverts. Most street trees will be preserved. Milling and resurfacing of side streets has been added to the project. Additional pipe replacement and bus stop improvements have been added to the project.

Progress:

- Pre-construction meeting held June 27, 2011.
- Construction began on August 8, 2011
- Project substantially complete.






**ROAD
CONDITION
(Before)**



**ROAD
CONDITION
(After)**



CITY OF
GAINESVILLE
every path starts with passion
FLORIDA

Public Works

NE 25th Street